ID WBS Task Name Contact | Resource Duration
o Initials

40 |Eee 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 19 days
251 3.5.2.1.3 Dev tools to auto-clean up SamGrid job queue in samgrid_util (Queuing Node) GG PM 9 days
348 43.4.6 Implement SAM-Grid mechanism to forward user's job scheduler requirements to sites GG PM 6 days
259 | 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part GG PM 6 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 2 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
260 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 1 day
252 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08
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Dev tools tg

PM,SS ¢

lization of Job Types according to I/0O Characteristics
auto-clean up SamGrid jo‘b queue in samgrid_util (Queuing Node)

lent SAM-Grid mechanism :to forward user's job scheduler requirements to sites
)~ Clean up non-rotated log files (eg. Tomcat): Logrotate part

) Resolve how to add production paths in future: Document

) Start Prod at Stége 2: SamGrid notification=all bug fix

PM v@ Automation of all gridmap file management (including condor_schedd)
) Deploy/observe tools for auto-clean up of SamGrid job queue
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